COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/05/2009

ESTIMATE SUMMARY 14:56:34
CONTID: C17248 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17248-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 400 WORK DAYS
I-76 OVER UPRR/SH-224 BRIDGE R PERCENT TIME: 3.75 ORIG TIME ALLOW: 400 WORK DAYS
PROJECT NO: ES60761-201
I-76 OVER UPRR/SH-224 BRIDGE R
NAME OF ROAD: 076A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 07/06/2009
7353 S. EAGLE STREET DATE LET 04/16/2009 DATE WORK BEGAN 07/06/2009
DATE AWARDED 05/12/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 07/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,977,694.04 PARTICIPATING $ 266,307.32 $ 266,307.32
AWARD PROJECT AMT: S  8,043,169.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.97% TOTAL EARNINGS 266,307.32 266,307.32
FUNDS AVAILABLE: $ 8,711,386.72 STOCKPILED MATERIALS 271,040.19 271,040.19
GROSS EARNINGS 537,347.51 537,347.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,989.22 -7,989.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 529,358.29 529,358.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 529,358.29 529,358.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 529,358.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00023
0020 202-00024
0025 202-00090
0030 202-00203
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00700
0055 202-01130

Cl7248
17248-BID

ES60761-201

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF EMBANKMENT PROTECTOR TYPE 3

REMOVAL OF EMBANKMENT PROTECTOR TYPE 5

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF GUARDRAIL TYPE 3

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT : ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01170 REMOVAL OF GUARDRAIL TYPE 7 850.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 11.000 0.000
EACH 2.000 300.00
150.00000 2.000 300.00
0070 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,715.000 0.000
(3¢ 0.000 0.00
8.00000 0.000 0.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,831.000 0.000
CcY 0.000 0.00
17.00000 0.000 0.00
0080 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0085 203-01515 BACKHOE (LANDSCAPING) 30.000 0.000
HOUR 2.000 320.00
160.00000 2.000 320.00
0090 203-01555 DOZING (LANDSCAPING) 30.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01594 COMBINATION LOADER 30.000 0.000
HOUR 1.000 89.00
89.00000 1.000 89.00
0100 203-01597 *POTHOLING 120.000 0.000
HOUR 22.000 3,740.00
170.00000 22.000 3,740.00
0105 203-01620 SWEEPING 100.000 0.000
HOUR 7.000 840.00
120.00000 7.000 840.00
0110 206-00000 STRUCTURE EXCAVATION 2,716.000 0.000
cYy 0.000 0.00
14.00000 0.000 0.00



CONTID: C17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 30.000 0.000
cy 0.000 0.00
200.00000 0.000 0.00
0120 206-00100 STRUCTURE BACKFILL (CLASS 1) 8,126.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0125 206-00360 MECHANICAL REINFORCEMENT OF SOIL 4,323.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0130 207-00205 TOPSOIL 2,001.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0135 208-00005 *EROSION LOG 5,460.000 0.000
LF 432.000 1,728.00
4.00000 432.000 1,728.00
0140 208-00011 *EROSION BALES (WEED FREE) 100.000 0.000
EACH 25.000 400.00
16.00000 25.000 400.00
0145 208-00020 *SILT FENCE 20,628.000 0.000
LF 200.000 170.00
0.85000 200.000 170.00
0150 208-00040 *CHECK DAM 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0155 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 0.500 355.00
710.00000 0.500 355.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 28.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0165 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 8.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT : ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1.70000 0.000 0.00
0175 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000
HOUR 2.000 68.00
34.00000 2.000 68.00
0180 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
89.00000 0.000 0.00
0185 208-00206 EROSION CONTROL SUPERVISOR 500.000 0.000
DAY 10.000 760.00
76.00000 10.000 760.00
0190 210-00065 *RESET MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
370.00000 0.000 0.00
0195 210-00750 *RESET LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0210 210-00827 *RESET PULL BOX 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0215 210-01000 *RESET FENCE 40.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0220 210-02900 RELAY RIPRAP 30.000 0.000
cYy 0.000 0.00
59.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-04020 *MODIFY INLET 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0235 212-00032 *SOIL CONDITIONING 6.500 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0240 213-00004 *MULCHING (WEED FREE STRAW) 7.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 1,295.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0250 213-00100 *SOIL BINDER 1.250 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,748.000 0.000
sy 0.000 0.00
1.40000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0265 250-00050 *MONITORING TECHNICIAN 12.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 4.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,553.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0285 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,183.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0290 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,990.000 0.000
GAL 0.000 0.00
1.90000 0.000 0.00
0295 504-04410 BLOCK FACING 14,418.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0300 506-00206 RIPRAP (6 INCH) 720.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0305 506-00209 RIPRAP (9 INCH) 180.000 0.000
cY 0.000 0.00
44.00000 0.000 0.00
0310 507-00000 *CONCRETE SLOPE AND DITCH PAVING 49.000 0.000
cy 0.000 0.00
220.00000 0.000 0.00
0315 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0320 601-01050 CONCRETE CLASS B (WALL) 103.000 0.000
cy 0.000 0.00
370.00000 0.000 0.00
0325 602-00000 REINFORCING STEEL 8,501.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 832.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN
PROJECT: ES60761-201 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0200 ROADWAY
0330 MATERIAL ALLOWANCE 18" X 16 GA SPIRAL STEEL 0.000
LF 832.000 9,804.26
11.78397 832.000 9,804.26
0335 603-30018 18 INCH STEEL END SECTION 10.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 18" STEEL FMES 0.000
LF 10.000 831.60
83.16000 10.000 831.60
0340 603-33018 18 INCH PIPE SAFETY END TREATMENT 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0345 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0350 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,864.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0360 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,758.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0365 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0370 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0375 606-01380 *TRANSITION TYPE 3H 6.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0385 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0390 607-11525 *FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0395 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 340.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0400 609-60011 *CURB TYPE 6 (SECTION M) 2,779.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0405 612-00001 *DELINEATOR (TYPE I) 148.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0410 612-00002 *DELINEATOR (TYPE IT) 13.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0415 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 1,930.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0425 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0430 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 0.000 0.00

800.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0440 614-00013 *SIGN PANEL (CLASS III) 175.000 0.000
SF 175.000 4,375.00
25.00000 175.000 4,375.00
0445 614-00200 *STEEL SIGN POST (U-2) 16.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0450 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
330.00000 0.000 0.00
0455 614-85005 *IMPACT ATTENUATOR (SAND BARREL ARRAY) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0460 615-00030 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0465 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.120 4,200.00
35,000.00000 0.120 4,200.00
0470 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
680,000.00000 0.000 0.00
0475 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0480 627-00005 *EPOXY PAVEMENT MARKING 109.000 0.000
GAL 0.000 0.00
97.00000 0.000 0.00
0485 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 370.000 0.000
GAL 18.500 481.00

26.00000 18.500 481.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,065.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0495 630-00000 *FLAGGING 1,300.000 0.000
HOUR 193.000 4,053.00
21.00000 193.000 4,053.00
0500 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0505 630-00007 *TRAFFIC CONTROL INSPECTION 320.000 0.000
DAY 7.000 350.00
50.00000 7.000 350.00
0510 630-00012 *TRAFFIC CONTROL MANAGEMENT 250.000 0.000
DAY 12.000 5,880.00
490.00000 12.000 5,880.00
0515 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 24.000 0.000
HOUR 0.000 0.00
20.00000 0.000 0.00
0520 630-00020 *TRAFFIC CONTROL VEHICLE 35.000 0.000
DAY 0.000 0.00
150.00000 0.000 0.00
0525 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0530 630-80002 *FLASHING BEACON (SOLAR) 6.000 0.000
EACH 2.000 340.00
170.00000 2.000 340.00
0535 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 1.000 41.00
41.00000 1.000 41.00
0540 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 0.000
EACH 4.500 90.00

20.00000 4.500 90.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 0.000
EACH 35.000 700.00
20.00000 35.000 700.00
0550 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 0.000
SF 2.000 40.00
20.00000 2.000 40.00
0555 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 7,000.00
3,500.00000 2.000 7,000.00
0560 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.500 5,850.00
3,900.00000 1.500 5,850.00
0565 630-80360 *DRUM CHANNELIZING DEVICE 86.000 0.000
EACH 43.000 860.00
20.00000 43.000 860.00
0570 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 112.000 0.000
EACH 31.000 806.00
26.00000 31.000 806.00
0575 630-80370 CONCRETE BARRIER (TEMPORARY) 8,650.000 0.000
LF 480.000 7,200.00
15.00000 480.000 7,200.00
0580 630-80380 *TRAFFIC CONE 1,000.000 0.000
EACH 200.000 1,400.00
7.00000 200.000 1,400.00
0585 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00
26.00000 0.000 0.00
0590 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
4,900.00000 0.000 0.00
0595 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 7,650.00

15,300.00000 0.500 7,650.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0600 700-70010 F/A MINOR CONTRACT REVISIONS 450,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70021 F/A ON-THE-JOB TRAINEE 9,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0630 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70035 F/A OBTAIN POWER SOURCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70042 F/A RAILROAD FLAGGING 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0655 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 4,187,917.60 $ 95,251.86 % 95,251.86
CAT NOO0300 STRUCTURE E-17-ADL
0665 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.160 8,240.00
51,500.00000 0.160 8,240.00
0670 206-00000 STRUCTURE EXCAVATION 3,340.000 0.000
cy 14.000 196.00
14.00000 14.000 196.00
0675 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,080.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0680 206-00200 STRUCTURE BACKFILL (CLASS 2) 550.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0685 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,738.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0690 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
73,800.00000 0.000 0.00
0695 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 546.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0700 502-00460 *PILE TIP 38.000 0.000
EACH 0.000 0.00
89.00000 0.000 0.00




CONTID: Cl17248 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADL

0705 502-11274 *STEEL PILING (HP 12X74) 2,785.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0705 MATERIAL ALLOWANCE STEEL PILING 0.000
LF 2,667.000 81,103.47
30.41000 2,667.000 81,103.47
0710 503-00048 *DRILLED CAISSON (48 INCH) 677.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0715 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 284.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0720 515-00120 *WATERPROOFING (MEMBRANE) 3,304.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 163.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0730 601-03040 CONCRETE CLASS D (BRIDGE) 1,775.400 0.000
cy 0.000 0.00
390.00000 0.000 0.00
0735 601-40400 STRUCTURAL CONCRETE STAIN 1,160.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0740 602-00020 *REINFORCING STEEL (EPOXY COATED) 349,038.000 0.000
1B 0.000 0.00
0.66000 0.000 0.00
0745 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 238.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0750 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 486.000 0.000
LF 0.000 0.00

92.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-17-ADL
0755 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 474.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0760 613-00200 *2 INCH ELECTRICAL CONDUIT 786.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0765 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0770 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 23,667.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
CAT 0300 CURRENT AMT 2,565,652.08 $ 89,539.47 $ 89,539.47
CAT NOO0301 STRUCTURE E-17-AEA
0775 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.160 8,240.00
51,500.00000 0.160 8,240.00
0780 206-00000 STRUCTURE EXCAVATION 335.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0785 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,217.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0790 206-00200 STRUCTURE BACKFILL (CLASS 2) 20.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0795 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,217.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0800 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
80,200.00000 0.000 0.00
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE E-17-AEA

0805 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 509.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0810 502-00460 *PILE TIP 40.000 0.000
EACH 6.000 534.00
89.00000 6.000 534.00
0815 502-11274 *STEEL PILING (HP 12X74) 2,781.000 0.000
LF 442.000 16,796.00
38.00000 442.000 16,796.00
0815 MATERIAL ALLOWANCE STEEL PILING 0.000
LF 2,225.976 67,691.93
30.41000 2,225.976 67,691.93
0820 503-00048 *DRILLED CAISSON (48 INCH) 756.000 0.000
LF 318.000 57,240.00
180.00000 318.000 57,240.00
0825 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.500 0.000
cY 0.000 0.00
350.00000 0.000 0.00
0830 515-00120 *WATERPROOFING (MEMBRANE) 3,120.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0835 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0840 601-03040 CONCRETE CLASS D (BRIDGE) 1,161.200 0.000
cy 36.300 14,157.00
390.00000 36.300 14,157.00
0845 601-40400 STRUCTURAL CONCRETE STAIN 1,768.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 299,596.000 0.000
1B 29,952.000 19,768.32

0.66000 29,952.000 19,768.32
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PCN: 17248-BID ESTIMATE RUN 08/05/2009
PROJECT: ES60761-201 ESTIMATE NO: 0001 14:56:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE E-17-AEA

0855 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 255.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0860 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
72.00000 0.000 0.00
0865 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0870 613-00200 *2 INCH ELECTRICAL CONDUIT 665.000 0.000
LF 60.000 420.00
7.00000 60.000 420.00
0875 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0880 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 24,047.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000
SF 4,245,300 111,608.93
26.29000 4,245.300 111,608.94
CAT 0301 CURRENT AMT $ 2,168,024.36 $ 296,456.18% 296,456.19

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0885 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.000
EACH 1.000 36,700.00
36,700.00000 1.000 36,700.00
0890 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 17,400.00
17,400.00000 1.000 17,400.00
0895 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 56,100.00 $ 56,100.00 $ 56,100.00

PROJECT TOTAL CURRENT AMT § 8,977,694.04 $ 537,347.51 % 537,347.52



